CABINET – March 2022

Report of the Head of Planning and Regeneration Lead Member: Councillor Richard Bailey

Part A

ITEM 8 CHARNWOOD LOCAL DEVELOPMENT SCHEME 2022

Purpose of Report

To seek approval of the revised Local Development Scheme so that the programme for the preparation of planning documents for Charnwood is agreed.

Recommendations

- 1. That the revised programme for the preparation of local development documents as set out in the Local Development Scheme attached to this report be approved;
- 2. That the Local Development Scheme comes into effect and is published on 14 April 2022; and
- 3. That authority is delegated to the Head of Planning and Regeneration in consultation with the Lead Cabinet Member for Planning to make any minor typographical/graphical amendments to the Local Development Scheme prior to its publication.

<u>Reasons</u>

- 1. To ensure that the Local Development Scheme provides a realistic programme for the preparation of development plan documents.
- 2. To meet the requirements of Section 15 of the Planning and Compulsory Purchase Act (2004), as amended by the Localism Act 2011 and the Town and Country Planning (Local Development) (England) Regulations 2004 (as amended by the Town and Country Planning (Local Development) (England) (amendment) Regulations 2008, 2009 and 2012.
- 3. To enable the timely publication of the revised Local Development Scheme.

Policy Justification and Previous Decisions

The Local Development Scheme (LDS) is a statutory document that sets out the programme for the production of the Charnwood Local Plan. The last LDS was published in April 2021 following Cabinet approval in March 2021 (minute 92 19/20 refers).

The Local Plan is an important tool that contributes the delivery of key elements of the Corporate Strategy and its vision for the Borough, particularly in relation to the themes 'Caring for the environment', 'Healthy communities' and 'A thriving economy'.

An up to date local plan serves as a mechanism to encourage new jobs and businesses, ensure that growth in homes and infrastructure benefits residents, and to protect the environment for future generations. It will also support the Council's work to increase tourism and support initiatives to help our towns and villages to thrive and provide sports facilities and green spaces.

The legislative provisions for the Local Plan are set out in the Planning and Compulsory Purchase Act 2004 and the Localism Act 2011. Further regulation is provided by the Town and Country Planning (Local Development) (England) Regulations 2004. Amendments to the 2004 Act and Regulations in 2008, 2009 and 2012 provide further specificity around the requirements for LDS and Local Plan production. The Localism Act 2011 requires the LDS to be made available to the community and other interested parties so they understand what policy work will be done and when it is programmed to take place. This then helps them to time their own activities around engagement and promote their objectives at the appropriate time.

The form and content of local plans are shaped by the National Planning Policy Framework (NPPF) and Planning Policy Guidance (PPG) as appropriate.

Implementation Timetable including Future Decisions and Scrutiny

A revised version of the LDS is attached in the appendix and covers the three-year period until 31 March 2025 and would come into effect on 14 April 2022. The programme responds to the strategic planning matters for Leicester and Leicestershire and allows for local development need and supply factors to be considered over an appropriate timescale. The programme is necessary to set out the next stages in the preparation of local planning policy for Charnwood.

Development Plan Documents must be based on credible and robust evidence if they are to be found 'sound'. The revised LDS includes a programme that focuses on the preparation of a Local Plan for Charnwood in this context. The LDS also signals the intention to prepare two Supplementary Planning Documents (SPD) to inform decision-taking. The first of these being revised guidance on meeting housing needs; and the other relating to the implementation of the Council's approach to securing biodiversity net gain from new development.

Report Implications

The following implications have been identified for this report.

Financial Implications

Provision has been made in the budget for 2022/23 for the work required on the final elements of the evidence base, examination, possible public consultation on modifications (to the new Plan) and adoption to enable work identified by the Local Development Scheme to progress during the first year. The potential costs of the detailed programme of activity under years two and three will be identified ahead of the appropriate budget setting periods, taking into account the relevant Local Development Scheme review and prevailing circumstances. These will be identified as one-off budget pressures in the relevant budget rounds where necessary in line with normal working practice.

The total costs of producing a Local Plan consist of the consultancy costs and establishment staff costs over the period of plan preparation and the costs of the Planning Inspectorate. These costs are met by existing budgets. Members should be aware that plan-making draws on staff resources from across the Council, including the CEO and Strategic Director, and that staff in the Planning and Regeneration Service are engaged in other tasks, so it is difficult to establish exact plan-making programme costs.

Risk Management

The risks associated with the decision Cabinet is asked to make and proposed actions to mitigate those risks are set out in the table below.

| Risk Identified | Likelihood | Impact | Overall Risk | Risk Management Actions Planned |
|---|-----------------|--------------------|-----------------|--|
| Failure to publish a Local Development Scheme prejudices the effective programming of planning documents and the timely preparation of a sound Local Plan. | Unlikely (2) | Significant (2) | Low (4) | Maintain effective project management through the LDF Project Board |

Key Decision:

Yes

| Background Papers: | None |
|--------------------|------|
| | |

Officers to contact:

Karol Jakubczyk Group Leader, Plans, Policies, Place (07591) 947043 Karol.jacubczyk@charnwood.gov.uk

Richard Brown Team Leader, Local Plans 01509634646 richard.brown@charnwood.gov.uk

Part B

Background

- 1. Local planning authorities are required to prepare a Local Development Scheme (LDS) setting out a 3-year programme for the preparation of local development documents and to keep it under review.
- 2. The Council adopted its first LDS in October 2005 and revisions have been made in every year since. The LDS is now reviewed on an annual basis and presented to Cabinet.
- 3. The review of the LDS sets out the programme for preparing a Local Plan and signals the intention announced in the Core Strategy to prepare a further supplementary planning document. It is essential that work on the Local Plan continues to be given high priority to maintain a positive planning framework for growth and to engage positively in strategic planning matters for Leicester and Leicestershire.

Progress made on the Local Plan

- 4. Following the adoption of the Core Strategy in November 2015, the 2016 LDS signalled the commencement of a single Local Plan to cover the period to 2036 (now extended to 2037) to respond to the Leicester and Leicestershire Strategic Growth Plan and the government's priority to significantly boost housing delivery.
- 5. Consultation on the Draft Charnwood Local Plan took place in November and December 2019. The programme proposed for the preparation of the new Local Plan is:
 - Start of Examination public hearing sessions 27 June 2022
 - Inspector's report published October 2022
 - Adoption of Local Plan December 2022/ January 2023
- 6. This programme has been amended since the publication of the 2020 LDS to take account of significant extra work to overcome infrastructure constraints, and to respond to representations on the Draft Local Plan. This has been alongside pressure from competing priorities particularly related to supporting Neighbourhood Planning, supporting the delivery of strategic developments and contributing to and influencing strategic planning matters.
- 7. The proposed timetable is based on a detailed work programme which maps out the key tasks required ahead of publishing the plan for Pre-Submission consultation to satisfy legal requirements, the NPPF and tests of soundness.
- 8. These later stages of the local plan programme have also been amended to reflect research undertaken on the length of time the Planning Inspectorate are currently taking to examine a submitted plan, hold hearings and prepare a report. Data from the Planning Inspectorate for the authorities in the East

Midlands suggests that it likely it will take approximately 16 months to progress a plan from pre-submission consultation to adoption.

9. The programme for the LDS will be monitored through the Authority Monitoring Report. Managing performance against this programme is important given community and stakeholder expectations and powers available to the Secretary of State to intervene in poor performing authorities.

Supplementary Planning Documents (SPD)

- 10. The LDS identifies two SPDs to be prepared during the three year period. It is anticpated that the first to enter production will provide guidance on how the Borough Council implements its approach for securing biodiversity net gain from new development. Work on this SPD will be undertaken in parallel to the emerging new Local Plan.
- 11. The other SPD will inform decision-taking in relation to proposals that meet specific aspects of the Borough's housing need. It is considered that the scope of such an SPD will be guided by the Borough Council's corporate priorities and the evolving decision-taking experience. Consequently, the Scheme projects that resources could be committed to its production towards the end of the three-year period.

Appendices

Appendix: Charnwood Local Development Framework Local Development Scheme – April 2022 to March 2025

APPENDIX

CHARNWOOD LOCAL PLAN LOCAL DEVELOPMENT SCHEME

APRIL 2022 TO MARCH 2025

APRIL 2022

Contents

| 1. | Introduction | 1 |
|-----|--|---|
| 2. | Local Plans | 1 |
| 3. | Programme of work for 2021-2024 | 2 |
| | Local Plan | 2 |
| | Supplementary Planning Documents | 3 |
| | Neighbourhood Development Plans | 5 |
| 4. | Project Management and Resources | 5 |
| 5. | Risk Assessment | 6 |
| 6. | Programme Chart | 9 |
| APF | PENDICES | |
| Арр | endix A: Charnwood Local Plan and Supporting Documents:1 | 0 |
| Арр | endix B: Local Plan Profile1 | 1 |
| Арр | endix C: Glossary of Terms1 | 3 |

1. Introduction

- 1.1. The Charnwood Local Development Scheme sets out the Borough Council's programme for the preparation and production of the new Charnwood Local Plan, supplementary planning documents and other related documents that support the delivery of planned-for growth across the Borough.
- 1.2. Local plans are the key to delivering sustainable development that reflects the vision and aspirations of local communities. They set the development strategy and policies for delivering the vision of the area. Having an up to date local plan is important because applications for planning permission must be determined in accordance with the development plan unless material considerations indicate otherwise. In this respect, local plans provide clarity for development proposals and a degree of predictability for the community.
- 1.3. Charnwood Borough Council is committed to maintaining an up to date local plan in accordance with National Planning Policy Framework. The programme set out in this Local Development Scheme covers the period from 2022 until 2025. It identifies the stages the local plan will go through and the timetable for key activity.

2. Local Plans

- 2.1. The current development plan for Charnwood is made up of the Core Strategy (2015) and the detailed 'saved' policies from the Borough of Charnwood Local Plan (2004)¹. The Core Strategy sets the strategic planning framework for Charnwood for the period 2011-2028.
- 2.2. Whilst the proposals in the Core Strategy provide for the period up to 2028, and the strategic growth sites contained within it will continue beyond 2028, the Council has a duty to maintain an up to date local plan. Consequently, the Council is preparing a single Charnwood Local Plan document to replace the Core Strategy and to replace the remaining 'saved' policies from the Borough of Charnwood Local Plan.
- 2.3. The local plan also identifies the need to prepare Supplementary Planning Documents to provide guidance on how certain policies should be interpreted and implemented. These are included in this programme.
- 2.4. Progress made on the Charnwood Local Plan is published each year in the Council's Authority Monitoring Report, which provides details on the Borough Council's performance in meeting the objectives set out in this Local Development Scheme.
- 2.5. The planning system uses a raft of technical names for different documents and the status they enjoy. Although every attempt has been made to avoid technical terminology there are occasions where names which have a legislative meaning are used. Where this is the case a glossary of terms is provided at Appendix C to assist the reader. The relationship between different documents is shown in Appendix A.

¹ The minerals and waste local plans prepared by Leicester City and Leicestershire County Councils, and made neighbourhood plans, also form a part of the development plan for Charnwood

3. Programme of work for 2022 - 2025

Local Plan

- 3.1 The Borough Council's priority within the three-year period is to conclude the examination of the new Local Plan; to have it found sound; and subsequently have it adopted.
- 3.2 The emerging new Local Plan builds upon the strategy contained within the Core Strategy, setting out the strategic and detailed policies to deliver the Borough Council's vision for Charnwood up to 2037. It takes account of the commitments for housing, employment and other developments across Charnwood, including the existing strategic allocations for Sustainable Urban Extensions and the Loughborough Science and Enterprise Park. It identifies and allocates further sites in the borough needed to meet the needs of the community, including specific site allocations for development, and designations that reflect special character or that require protection. It also sets out specific planning policies and criteria against which planning applications for the development and use of land and buildings will be considered. The emerging new Local Plan will include a policies map for the whole Borough. Full details of the new Plan, its progress and its process milestones are set out under Appendix B.
- 3.3 The emerging new Local Plan responds to the Leicester and Leicestershire Strategic Growth Plan which has been prepared and approved by all ten partner organisations. The Growth Plan was approved by the Borough Council on 5th November 2018.
- 3.4 Early public consultation was undertaken on the scope of the new Local Plan in 2016, in accordance with Regulation 18 of the Town and Country Planning (Local Planning) (England) Regulations 2012. During April 2018 further public consultation was undertaken on the issues and options available for the new plan. This was entitled 'Towards a Local Plan for Charnwood'. A Draft version of the new Local Plan was prepared and consulted upon during November 2019. Subsequently, the Borough Council prepared a Pre-submission version of the Local Plan. This was the subject of public consultation, in accordance with Regulation 19 of the Regulations, during Summer 2022. A copy of the Pre-submission draft Local Plan is available to view on the Borough Council website.
- 3.5 Following the close of the public consultation on the Pre-submission version, the Borough Council formally submitted the draft Local Plan to the Secretary of State for the purpose of examination in public on 3 December 2021. On the basis of information provided to the Borough Council by the Planning Inspectorate the reasonably anticipated timetable for the new Local Plan to pass through the examination and adoption stages of the process is:
 - Examination hearing sessions open July 2022
 - Publication of Inspectors' Final Report September/ October 2022
 - Adoption December 2022/ January 2023

Leicester and Leicestershire Strategic Growth Plan

- 3.7 Charnwood is part of a wider housing market area that covers Leicester City and the all of the other Leicestershire authorities. in the local planning authorities across this area work together to understand the need for new homes and jobs with the objective of meeting these needs through their local plans in a coordinated way. A Strategic Growth Plan has been prepared which sets out the amount of homes and jobs needed and the agreement on their distribution across Leicester and Leicestershire between 2011 and 2050. A Strategic Growth Statement was published in Summer 2016 and a draft plan was the subject of consultation in Spring 2018. Following consultations with residents, businesses, organisations and other key stakeholders the plan was approved by all councils at a series of meetings held during November and December 2018.
- 3.8 The relationship between the Charnwood Local Plan and the Strategic Growth Plan is an important one, as the local plan takes its lead from the Growth Plan's broader strategy – particularly in terms of the numbers of new homes and jobs required in Charnwood. The development strategy for Charnwood is a key component of the local plan and can only be identified and tested now the Strategic Growth Plan has been approved. The Borough Council will continue to be engaged in this strategic work during the period covered by this Local Development Scheme. This includes the preparation of a Statement of Common Ground between the Borough Council and the other Leicestershire councils. The relationship between the Charnwood Local Plan and the Strategic Growth Plan is recognised in the risk assessment in Section 5.

Supplementary Planning Documents

The role of Supplementary Planning Documents (SPDs) is to provide guidance on 3.9 how existing planning policy should be used and interpreted when developing proposals and taking decisions on planning applications. The Core Strategy generated the production of two SPDs, which provided additional guidance on the implementation of its design and housing policies. Following the adoption of new Charnwood Local Plan, it is anticipated that these two SPDs will fall away, as the parent policies contained within the Core Strategy will have been superseded. The new Local Plan includes policies relating to the design of new development. It also incorporates, under an annex, much of the key guidance on how these policies will be implemented through decision-taking. On that basis, it is not currently anticipated that there will be an immediate need for additional supplementary guidance on design matters. Consequently, the Local Development Scheme does plan for this eventuality during its life span. Nevertheless, the Borough Council will closely follow the development of national policy in relation to the preparation of local Design Codes. Current guidance suggests that design codes should either be included within local plans or prepared as SPDs. Regardless of the format, the Borough Council will ensure that, should they become necessary that they are based on effective community engagement and reflect local aspirations for the development of their area.

- 3.10 Although the new Local Plan contains a range of proposed policies that address housing matters; including those relating to mix of size and tenure, specialised forms of housing, space standards, and the delivery of new affordable housing; it may prove necessary to prepare supplementary guidance to support decision-taking. Such guidance could address aspirations for meeting affordable housing need for example by considering the introduction of First Homes and other similar products and how these can be incorporated into the delivery of planned-for growth so that they effectively meet genuine local need. It is anticipated that the scope of such an SPD will be guided by the Borough Council's corporate priorities and the evolving decision-taking experience. Consequently, the Scheme projects that resources could be committed to its production towards the end of the three-year period.
- 3.11 The increasing importance of biodiversity in place-making has generated the need for new guidance that sets out how the Borough Council implements net-gain, and where necessary off-setting through decision-taking. Guidance will initially seek to support Core Strategy Policy CS13 Biodiversity and Geodiversity. Upon adoption of the new Local Plan, it is anticipated that guidance will be updated to support the objectives of proposed Local Plan Policy EV6 Conserving and Enhancing Biodiversity and Geodiversity. The Borough Council will follow the development of legislation and national policy and ensure that any proposed implementation mechanisms are in accordance with wider approaches.

Community Infrastructure Levy (CIL)

3.12 The Council has previously explored the potential for introducing a Community Infrastructure Levy charging schedule and infrastructure list. The Community Infrastructure Levy is a charge that local authorities can levy on most types of new development in their areas based on the size, type and location of the development proposed. The funding secured can be used towards delivery of infrastructure set out on the infrastructure list. However, the Council's major growth proposals set out in the existing Core Strategy are supported by individual Section106 legal agreements to secure the infrastructure necessary to mitigate their impacts. As a result, the benefits of a CIL Charging Schedule are much reduced. The Council will consider whether CIL is necessary to deliver the proposals set out in the new Local Plan, but substantive work is not programmed within the three-year programme set out in this Local Development Scheme.

Statement of Community Involvement

3.13 A Statement of Community Involvement (SCI) sets out how a Council intends to consult and involve the community in the preparation and review of local development documents and in development management decisions. The Charnwood SCI was adopted in January 2021. The latest version of the SCI is informed by experiences gained during the pandemic. These include the potential for hybrid mechanisms for consultation and engagement with residents and communities; such as the optimal use of virtual platforms. The Borough Council will continue to use such experiences to inform how it effectively engages with residents and communities in order to ensure that such engagement is inclusive and safe.

Neighbourhood Development Plans

- 3.14 The Localism Act makes provisions for Neighbourhood Development Plans to be prepared. More commonly referred to simply as Neighbourhood Plans, they are a community-led document initiated through a Parish/Town Council or Neighbourhood Forum and ultimately adopted by the Council as part of the development plan.
- 3.15 Several parishes have or are in the process of producing Neighbourhood Plans. The Council provides support to Neighbourhood Forums to help them prepare these plans and will work with Town and Parish Councils and other designated groups to accommodate this work within the existing and emerging policy framework. This Local Development Scheme does not prescribe a timetable for those documents as they are community led by the appropriate Neighbourhood Forum and not Charnwood Borough Council. However, within the period covered by this Local Development Scheme significant work is anticipated for at least two Neighbourhood Plans for Anstey and for Cossington. These plans have the potential to join the Neighbourhood Plans for Barrow upon Soar, Queniborough, Quorn, Rearsby, Rothley, Sileby, The Wolds Villages, Thurcaston and Cropston, Thrussington and Woodhouse as being 'made' by the Council and forming part of the development plan for the relevant parish area.
- 3.16 Due to the external community-led nature of neighbourhood plan production, the project management of the Borough Council's involvement can become reactionary, which may introduce risks in relation to available resources. The Borough Council will seek to manage such risks by maintaining good communications with the existing and potential neighbourhood forums to ensure that there is appropriate intelligence on emerging and in-progress neighbourhood plans. Where possible the Borough Council will seek to manage neighbourhood planning processes to minimise conflict with its own plan-making activities.
- 3.17 Whilst the Borough Council has a duty to provide a degree of technical and administrative support to neighbourhood forums, these responsibilities do not normally require the publication of supporting evidence or guidance. However, it is possible that the Borough Council may be called-upon to prepare information that aids forums in their plan-making activities. For example, this may include the publication of indicative housing requirements or information on how localised, neighbourhood level, requirements could be prepared. Where such actions are necessary the Borough Council will ensure that the information is consistent and can be utilised by all forums as part of their plan-making activities.

4. **Project Management and Resources**

4.1. The Local Plan is managed day to day by the Group Leader of the Plans, Policy and Place Making Group under the direction of the Head of Planning and Regeneration. The Local Development Framework Project Board (LDF Board) provides oversight and is made up of the Chief Executive, the Strategic Director for Community, Planning and Housing, the Cabinet Lead Member for Planning and the Leader of the Council.

- 4.2. The Planning Policy Team provides the bulk of the Council's resource to progress the Local Plan but specialist expertise is drawn from across the Plans, Policies and Place-making Group and elsewhere across the Service when required. The close relationship between the Local Plan and the Council's corporate priorities allows additional support to be drawn from across the Council on specific corporate activities.
- 4.3. Budgetary provision is sought on an annual basis based on the Service Delivery Plan and Local Development Scheme programme. Specific costs relating to the submission of documents and the Examination process are identified in the Council's Medium Term Financial Plan.
- 4.4. The challenge of delivering growth is recognised. The Council is delivering the Local Development Scheme in a project managed environment, supported by appropriate resources.

5. Risk Assessment

5.1. An assessment has been carried out of the factors that could affect the ability of the council to deliver the Local Plan in accordance with the indicated programme. Actions to manage these risks have been identified.

| Risk Identified | Likelihood/Impact | Management Action |
|------------------------|---|--|
| Programme slippage | Medium/Medium The Council is expected to meet the milestones in the Local Development Scheme. Failure to deliver against the key milestones will be damaging to the reputation of the local planning authority and the absence of up to date planning policies will hamper the realisation of the Council's vision and lead to unplanned developments in the Borough. The deadlines for preparing the Local Plan are very challenging given the emphasis on community engagement and the potential for development industry interest. | The Local Development Framework Project Board will carefully monitor progress and give priority to achieving the key milestones set out in the Local Development Scheme. |
| Staff resources | Low/High The Planning Policy Team currently has a stable and experienced staff resource. However, staff changes will impact on the production of the local plan. | Ensure that sufficient staff resources with the necessary experience and expertise are available for the production of the local plan, supplementary planning documents and manage competing work |

| Risk Identified | Likelihood/Impact | Management Action |
|---|--|---|
| Financial resources | Low/High Sufficient financial resources are required to prepare the local plan and supplementary planning documents including for consultancy support, consultation | priorities, utilising agency resources as required Ensure the Local Development Scheme informs the council's Medium Term Financial Plan. |
| Competing work priorities | and the examination process. High/Medium The Planning and Regeneration Service is involved in a wide range of spatial policy work. Work to implement the Core Strategy, engage and support the Strategic Growth Plan, Neighbourhood Plans and any major unplanned developments will weigh heavily on staff resources especially with respect to appeals. | The high priority of the Local Plan is recognised and at certain times other work will have to take a much lower priority. Where this is not possible consideration is given to outsourcing work to other local planning authorities or consultants. |
| Level of public interest cause delays | Medium/High Public interest in the Local Plan has been high during previous consultations. | Resources are drawn from across the Planning and Regeneration Service at appropriate times to ensure representations are dealt with. |
| Lack of capacity of statutory agencies to respond and/or engage | Low/High Decisions taken nationally to change the resources of statutory agencies, and their capacity to manage local plan consultations and other work, may cause delays to the programme | The Local Development Scheme provides forward notice of the council's Local Plan programme. Maintain contact with key agencies to minimise prospect of slippage |
| Change in national policy/legislation | Medium/High Changes to the statutory process or new substantive policy which affects the content and direction of local policy preparation and decisions may cause delays to the programme. | The Council will carefully monitor new policy and legislation and give priority to managing any impacts on the key milestones set out in the Local Development Scheme |
| Slippage in strategic evidence/planning or Duty to Cooperate Matters | Medium/High Strategic evidence for homes, jobs and transport will help define the relationship between Charnwood and the wider housing market area and the role of the Charnwood Local Plan. Any delays to this strategic work may cause Duty to | The Council will be represented in this strategic work and will carefully monitor and give priority to managing any impacts on the key milestones set out in the Local Development |

| Risk Identified | Likelihood/Impact | Management Action |
|------------------------|---|---|
| | Cooperate issues and cause delays to the programme. | Scheme. A Statement of Common Ground is currently being prepared with the other authorities in the HMA. |


6. Programme Chart

| | | 2022 | | | | 2023 | | | | | | | | | | 2024 | | | | | | | | | | | | | | | |
|---------------------------------------|---|------|----|---|---|------|---|---|---|---|----|---|---|---|---|------|-----|-------|-----|---|---|---|---|---|---|---|----|---|---|---|-----|
| | J | FI | MA | M | J | J | Α | S | 0 | N | DJ | F | Μ | Α | Μ | J | J / | A 9 | 5 C | N | D | J | F | Μ | Α | M | ll | Α | S | 0 | N D |
| Charnwood Local Development Documents | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| New Local Plan | | | | | | | | | | - | | - | | | | | | | | | | | | | | | | | | | |



9

Appendix A: Charnwood Local Plan and Supporting Documents



Appendix B: Local Plan Profile

| Overview | |
|---------------------|---|
| Title | Charnwood Local Plan |
| Role and content | Sets out the strategic policies to deliver the Council's vision for Charnwood up to 2037 within the strategic framework set by the Strategic Growth Plan 2011 - 2050 |
| | Addresses the spatial implications of strategies prepared by other key bodies including the Strategic Growth Plan for Leicester and Leicestershire to be prepared jointly by the local authorities for the area. |
| | Identifies land use sites needed to meet development needs to 2037. |
| | Sets out specific criteria against which planning applications will be considered. |
| | Provides land use designations for the protection and management of natural resources. |
| | Includes a proposals map on ordnance survey base to identify specific policies and proposals for development or use of land. |
| Coverage | Borough wide |
| Status | Development Plan Document |
| Chain of Conformity | In accordance with legislation, case law and national planning policies. |

| Timetable | |
|--|-----------------------------|
| Start | April 2016 |
| Scoping and Issues (<i>Regulation 18</i> ²) | July/August 2016 |
| Draft plan consultation | November 2019 |
| Publication (Pre-Submission Consultation) (<i>Regulation 19</i>) | July 2021 |
| Submission (Regulation 22) | December 2021 |
| Examination hearings (<i>Regulations 23 and 24</i>) | Summer 2022 |
| Adoption and publication of the DPD (Regulation 26) | December 2022/ January 2023 |

Management arrangements

² In accordance with the Town and Country Planning (Local Planning) (England) Regulations 2012

| Organisational Lead | Head of Planning and Regeneration Services |
|---------------------------------------|--|
| Lead Officer | Group Leader Plans, Policies and Place-making |
| Management Arrangements | LDF Project Board; Cabinet and Full Council; Growth Advisory Group |
| Resources required | Charnwood Senior & Core Leadership Team; Planning and Regeneration Service; Housing Service; Neighbourhood Services; Open Space and Waste Service; Leisure and Culture Service; Finance and Property Services; Strategic Support Service; Leicestershire County Council including Highway Authority and Education Authority; Leicester City Council including Highway Authority and Education Authority. |
| Community and Stakeholder involvement | Parish and Town Councils, partner organisations, and others as identified in the Regulations and the Statement of Community Involvement. |
| Monitoring and review | Authority Monitoring Report |

Appendix C: Glossary of Terms

| Authority Monitoring Report (AMR) (formerly the Annual Monitoring Report) | An annual document that reports the progress made on plan preparation compared to the Local Development Scheme and the delivery of local plan policies including housing and employment delivery. |
|---|---|
| Core Strategy | A statutory planning document setting out the spatial vision and strategy for the Borough including key policies, proposals and strategic allocations to deliver the vision. |
| Development Plan Document (DPD) | Statutory documents prepared by the local planning authority with rigorous community involvement and consultation. They are subject to an examination in public by an independent Planning Inspector appointed by the Secretary of State. |
| Development Plan | Any adopted Development Plan Documents make up the Development Plan. Under the Planning Acts the Development Plan is the primary consideration in deciding planning applications. |
| Local Development Framework (LDF) | A binder of documents that provide the planning policies for the area. |
| Local Development Scheme (LDS) | A document that outlines the Council's three year programme for preparing the Local Development Framework. |
| Local Plan | The plan for the future development of the local area, drawn up by the local planning authority in consultation with the community. In law this is described as the development plan documents adopted under the Planning and Compulsory Purchase Act 2004. Current core strategies or other planning policies, which under the regulations would be considered to be development plan documents, form part of the local plan. The term includes old policies which have been saved under the 2004 Act. |
| Neighbourhood Development Plan | The Regulatory title for a planning document which may be initiated and prepared by Parish and Town Councils or Neighbourhood Forums. |
| Charmonad | 13 Local Development Framework |

| Sustainable development | Meeting our own needs without prejudicing the ability of future generations to meet their needs. |
|--|--|
| Sustainability Appraisal (SA) | An appraisal of the social, economic and environmental implications of a strategy, policies and proposals. Will ensure that proposals contribute to the achievement of sustainable development. |
| Supplementary Planning Documents (SPD) | Documents that provide guidance on how to use and interpret planning policies when developing proposals or taking decisions. |
| Strategic Growth Plan | A non-statutory planning document that sets out the spatial planning framework for Leicester and Leicestershire. |
| Statement of Community Involvement (SCI) | A document outlining the approach of the authority to involving the community in preparing planning policy and considering significant planning applications. |
| Spatial planning | A more comprehensive approach to town planning than simple 'land-use' planning, it coordinates the development and use of land with other policies and programmes to benefit places and how they function. |
| | Following robust consultation, independent examination and a local referendum they become 'made' (essentially adopted) by the Council as part of the statutory development plan. They are generally referred to as Neighbourhood Plans and must be prepared in general conformity with the Local Plan. |