
CABINET - 14TH MARCH 2019 
 

Report of the Head of Planning and Regeneration 
Lead Member: Councillor Eric Vardy 

 
Part A 

 
ITEM 13 CHARNWOOD LOCAL DEVELOPMENT SCHEME 2019 
 
Purpose of Report 
 
To approve a revised Local Development Scheme (LDS) so that the programme 
for the preparation of planning documents for Charnwood is agreed. 
 
Recommendations 
 
1. That the revised programme for the preparation of local development 

documents as set out in the Local Development Scheme attached to this report 
be approved; 
 

2. That the Local Development Scheme comes into effect and is published on 1st 
April 2019; 

 
3. That  authority  is  delegated  to  the  Head  of  Planning  and  Regeneration  in 

consultation with the Lead Cabinet Member for Planning, Inward Investment 
and Tourism to make any minor typographical/graphical amendments to the 
Local Development Scheme prior to its publication. 

 
Reasons 
 
1. To ensure that the Local Development Scheme provides a realistic programme 

for the preparation of development plan documents. 
 

2. To meet the requirements of Section 15 of the Planning and Compulsory 
Purchase Act (2004), as amended by the Localism Act 2011 and the Town and 
Country Planning (Local Development) (England) Regulations 2004 (as 
amended by the Town and Country Planning (Local Development) (England) 
(amendment) Regulations 2008, 2009 and 2012. 

 
3. To enable the timely publication of the revised Local Development Scheme. 
 
Policy Justification and Previous Decisions 
 

The Local Development Scheme (LDS) is a statutory document that sets out the 
programme for the production of the Charnwood Local Plan.  The last LDS was 
adopted following Cabinet approval in March 2018 (minute 107 18/19 refers). 
 
The Local Plan will be an important tool in helping to deliver key aspects of the 
Corporate Plan, particularly for ‘Creating a Strong and Lasting Economy’ and ‘Every 
Resident Matters’. 
 



An up to date local plan is the primary means to encourage new jobs and businesses, 
ensure growth in homes and infrastructure benefits residents and to protect the 
environment for future generations. An up to date local plan will also support the 
Council’s work to increase tourism and support initiatives to help our towns and 
villages to thrive and provide sports facilities and green spaces. 
 
The legislative provisions for the Local Plan are set out in the Planning and 
Compulsory Purchase Act 2004 and the Localism Act 2011. Further regulation is 
provided by the Town and Country Planning (Local Development) (England) 
Regulations 2004. Amendments to the 2004 Act and Regulations in 2008, 2009 
and 2012 provide further specificity around the requirements for LDS and Local Plan 
production. The Localism Act 2011 requires the LDS  to  be  made  available  to  the  
community  and  other  interested  parties  so  they understand what policy work will 
be done and when it is programmed to take place.  This then helps them to time their 
own activities around engagement and promote their objectives at the appropriate 
time. 
 
The  form  and  content  of  local  plans  are  shaped  by  the  National  Planning  
Policy Framework (NPPF) and National Planning Policy Guidance (NPPG) as 
appropriate. 
 
Implementation Timetable including Future Decisions and Scrutiny 
 

A revised version of the LDS is attached in the Appendix and covers the three year 
period to 31st March 2022 and would come into effect on 1st April 2019.  The 
programme responds to the strategic planning matters for Leicester and 
Leicestershire and allows for local development need and supply factors to be 
considered over an appropriate timescale.  The programme is necessary to set out 
the next stages in the preparation of local planning policy for Charnwood. 
 
Development Plan Documents must be based on credible and robust evidence if they 
are to be found ‘sound’ by the Planning Inspectorate.  The revised LDS includes a 
programme that focuses on the preparation of a Local Plan for Charnwood in this 
context. The LDS also signals the intention to prepare Supplementary Planning 
Documents to help guide the Council’s policies on design and developer 
contributions. 
 
Report Implications 
 
The following implications have been identified for this report. 
 
Financial Implications 
 
Provision of £197k has been made in the budget for 2019/20 for consultancy work 
required for the evidence base to enable work identified by the Local Development 
Scheme to progress in 2019/20.  Potential costs of the detailed programme of activity 
under years two and three will be identified ahead of the appropriate budget 
setting periods, taking into account the relevant Local Development Scheme review 
and prevailing circumstances. These will be identified as one-off budget pressures in 
the relevant budget rounds in line with normal working practice. 
 



The total costs of producing a Local Plan consist of the consultancy costs and 
establishment staff costs over the period of plan preparation and the costs of the 
planning inspectorate. Members should be aware that the LDF draws on staff 
resources from across the council and that staff in the Planning and Regeneration 
Service are engaged in other tasks and it is difficult to establish exact costs. However, 
a response has previously been given to Council (Item 6: 6.3 on 29 June 2015) in 
respect of the last local plan process dating back to 2007 of around £1.5m in staff 
costs (or an average of about £190k a year over the eight year period) (minute 16.3 
15/16 refers). The consultancy costs amounted to c£1m over the same period 
although it should be noted that these costs were high due to changes in 
circumstances as the plan progressed. The costs of the Planning Inspectorate are 
set by Regulation. The examination of the Core Strategy, which ended in November 
2015, cost £111k. 
 
Risk Management 
 
The risks associated with the decision Cabinet is asked to make and proposed actions 
to mitigate those risks are set out in the table below. 
  

Risk Identified Likelihood Impact Overall 
Risk 

Risk Management 
Actions Planned 

Failure to publish 
a Local 
Development 
Scheme 
prejudices the 
effective 
programming of 
planning 
documents and 
the timely 
preparation of a 
sound Local Plan. 

 Unlikely 
(2) 

Significant 
(2) 

Moderate 
(4) 

 Maintain effect project 
management through 
the LDF Project Board 

. 
 
 
Key Decision:   Yes 
 
Background Papers:  Planning and Compulsory Purchase Act 2004  

Town   and   Country   Planning   (Local   
Planning)   (England) Regulations 2011  
National Planning Policy Framework (2018) 

 
Officers to contact:   David Pendle 

Group Leader, Plans, Policies, Place  
(01509) 634767  
david.pendle@charnwood.gov.uk 
 
Clare Clarke  

     Team Leader Local Plans 
01509632524 
clare.clarke@charnwood.gov.uk  

 

mailto:david.pendle@charnwood.gov.uk
mailto:clare.clarke@charnwood.gov.uk


Part B 
 

Background 
 
1. Local  planning  authorities  are  required  to  prepare  a  Local Development 

Scheme (LDS)  setting  out  a  3  year programme for the preparation of local 
development documents and to keep it under review. 

 
2. The Council adopted its first LDS in October 2005 and revisions have been 

made a number of times since. The LDS is now reviewed on an annual basis 
and presented to Cabinet. Commentary on the progress made on the 
milestones of the previous Local Development Schemes can be obtained from 
the Council’s Annual Monitoring Reports. These are available to view online 
from the following link: www.charnwood.gov.uk/pages/monitoringandresearch. 

 
3. The review of the LDS sets out the programme for preparing a Local Plan and 

signals the intention announced in the Core Strategy to prepare supplementary 
planning documents.   It is essential that work on the local plan continues to be 
given high priority to maintain a positive planning framework for growth and to 
engage positively in strategic planning matters for Leicester and Leicestershire. 
 

Progress made on the Local Plan 
 

4. Following the adoption of the Core Strategy in November 2015, The LDS 2016 
signalled the commencement of a single local plan to cover the period to 2036 
to respond to the Leicester and Leicestershire Strategic Growth Plan and the 
government’s priority to significantly boost housing delivery. 
 

5. The draft long term programme for the preparation of the new Local Plan is: 
 

•  Draft Local Plan Consultation – July 2019 

•  Pre-submission Consultation – February 2020 

•  Submission – June 2020 

•  Inspector’s report published – November 2020 

•  Adoption of Local Plan – November 2020 
 

6. This programme has been amended since the publication of the LDS 2018 to 
take account of competing priorities in the form of the Strategic Growth Plan and 
Neighbourhood Plan support but also long term staff absence. The result is a 
programme that is some nine months behind that envisaged last year. 
 

7. The programme for the Local Development Scheme will be monitored through 
the Annual Monitoring Report. Managing performance against this programme 
is important given community and stakeholder expectations and anticipated 
changes to the powers available to the Secretary of State to intervene in poor 
performing authorities. 

 
Supplementary Planning Documents (SPD) 
 
8. The LDS proposes two Supplementary Planning Documents that will be worked 

on in the three year period:  
 

http://www.charnwood.gov.uk/pages/monitoringandresearch


• Design: to provide guidance on the interpretation and use of Core 
Strategy Policies CS2: Design, CS15 Open Spaces, Sport and 
Recreation and CS16: Sustainable Construction and Energy; and 

 

• Planning Obligations: to provide guidance on the interpretation and use 
of Core Strategy Policy CS24: Infrastructure and Delivery. 

 
9. The Council expects to complete the Design SPD and significantly advance the 

Planning   Obligations   SPD   within   the   three   year   programme   of   this   
Local Development Scheme. The individual programmes for the SPD will be 
prepared and managed to allow the timely preparation of the Charnwood Local 
Plan. 

 
Appendices 
 
Appendix:  Charnwood   Local   Development   Framework   Local   Development 

Scheme – April 2019 to March 2022 
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1. Introduction 
 
1.1. The Charnwood Local Development Scheme sets out the Council’s programme for 

preparing the Charnwood Local Plan.  
 

1.2. Local plans are the key to delivering sustainable development that reflects the vision 
and aspirations of local communities.  They set the development strategy and 
policies for delivering the vision of the area.  Having an up to date local plan is 
important because applications for planning permission must be determined in 
accordance with the development plan unless material considerations indicate 
otherwise.  In this respect, local plans provide clarity for development proposals and 
a degree of predictability for the community.   

 
1.3. Charnwood Borough Council is committed to maintaining an up to date local plan in 

accordance with National Planning Policy Framework.  The programme set out in this 
Local Development Scheme covers the period 2019 to 2022.  It identifies the stages 
the local plan will go through and the timetable for key activity.      

 
 

2. Local Plans 
 
2.1. The adopted Charnwood Local Plan is made up of the Core Strategy (2015) and the 

detailed ‘saved’ policies from the Borough of Charnwood Local Plan (2004).  The 
Core Strategy sets the strategic planning framework for Charnwood for the period 
2011-2028. 
 

2.2. Whilst the proposals in the Core Strategy provide for the period up to 2028, and a 
number of the strategic growth sites contained within it will continue beyond 2028, 
the Council has a duty to maintain an up to date local plan. As a consequence, the 
Council is preparing a single Charnwood Local Plan document to extend the Core 
Strategy to 2036 and to replace the remaining ‘saved’ policies from the Borough of 
Charnwood Local Plan.   

 
2.3. The Core Strategy also signals our intent to prepare Supplementary Planning 

Documents to provide guidance on how policies should be interpreted and a number 
of these are included in this programme. 

 
2.4. Progress made on the Charnwood Local Plan is published each year in the Council’s 

Annual Monitoring Report. The Annual Monitoring Report for 2019 will provide details 
on the Council’s work towards the programme set out in this Local Development 
Scheme. 

 
2.5. The planning system uses a raft of technical names for different documents and the 

status they enjoy.  Although every attempt has been made to avoid technical 
terminology there are occasions where names which have a legislative meaning are 
used. Where this is the case a glossary of terms is provided at Appendix C to assist 
the reader. The relationship between different documents is shown in Appendix A.   
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3. Programme of work for 2019-2022 
 

Local Plan 
 

3.1 The Council’s priority within the three year period is to prepare and submit a new 
Local Plan and see it examined by the Secretary of State.  

 
3.2 The Local Plan will build on the strategy contained within the Core Strategy, setting 

out the strategic and detailed policies to deliver the Council’s vision for Charnwood 
up to 2036.  It will take account of the commitments for housing, employment and 
other developments across Charnwood, including the existing strategic allocations for 
Sustainable Urban Extensions and the Loughborough Science and Enterprise Park. 
It will identify and allocate further sites in the borough needed to meet the needs of 
the community, including specific sites for development, and designations that reflect 
special character or that require protection.  It will also set out specific policies and 
criteria against which planning applications for the development and use of land and 
buildings will be considered. The Local Plan will include a proposals map for the 
whole Borough. 

 
3.3 Full details of the Local Plan and its milestones are set out at Appendix B. The Local 

Plan will be prepared to respond to the Leicester and Leicestershire Strategic Growth 
Plan which has been approved by all ten partner organisations. The Growth Plan was 
approved by this Council at the Council meeting on 5th November 2018. The Council 
has already consulted on the scope of the Local Plan (in accordance with Regulation 
18 of the Town and Country Planning (Local Planning) (England) Regulations 2012 
and has started to collect evidence and discuss development options ahead of 
preparing a draft local plan. The long term programme for the preparation of the 
Local Plan is: 

 

• Draft Local Plan Consultation – July 2019 

• Pre-submission Consultation – February 2020 

• Submission – June 2020 

• Inspector’s report published – October 2020 

• Adoption of Local Plan – November 2020 
 

Leicester and Leicestershire Strategic Growth Plan 
 

3.4 Charnwood is part of the wider housing market for Leicester and Leicestershire and 
all of the Councils in this area work together to understand the need for homes and 
jobs and how to plan for them through their local plans in a coordinated way. A 
Strategic Growth Plan has been prepared which sets out the amount of homes and 
jobs needed and the agreement on their distribution across Leicester and 
Leicestershire between 2011 and 2050. A Strategic Growth Statement was published 
in Summer 2016 and a draft plan was the subject of consultation in Spring 2018. 
Following consultations with residents, businesses, organisations and other key 
stakeholders the plan was approved by all Councils at a series of meetings held 
during November and December 2018. 

 
3.5 The relationship between the Charnwood Local Plan and the Strategic Growth Plan 

is an important one, as the local plan takes its lead from the Growth Plan’s broader 
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strategy and the numbers of homes and jobs required in Charnwood.  The 
development strategy for Charnwood is a key component of the local plan and can 
only be identified and tested now the Strategic Growth Plan has been approved. The 
Council will continue to be heavily engaged in this strategic work during the period 
covered by this Local Development Scheme, including a Statement of Common 
Ground, which is currently being prepared with the other authorities in the HMA and 

the programme for the Charnwood Local Plan reflects this. The relationship between 
the Charnwood Local Plan and the Strategic Growth Plan is recognised in the risk 
assessment in Section 5.   

 
Supplementary Planning Documents 
 

3.6 Supplementary Planning Documents provide guidance on how existing planning 
policy should be used and interpreted when developing proposals and taking 
decisions on planning applications. The Core Strategy identified a need for three 
Supplementary Planning Documents and the first of these, a Housing SPD was 
adopted in May 2017. The remaining two SPDs are:     

 

• Design: to provide guidance on the interpretation and use of Core Strategy 
Policies CS2: Design, CS15: Open Spaces, Sport and Recreation and CS16: 
Sustainable Construction and Energy; and 

 

• Planning Obligations: to provide guidance on the interpretation and use of Core 
Strategy Policy CS24: Infrastructure and Delivery. 

 
3.7 The Council expects to complete the Design SPD and significantly advance the 

Planning Obligations SPD within the three year programme of this Local 
Development Scheme. 
 
Community Infrastructure Levy (CIL) 
 

3.8 The Council has previously explored the potential for introducing a Community 
Infrastructure Levy charging schedule and infrastructure list. The Community 
Infrastructure Levy is a charge that local authorities can levy on most types of new 
development in their areas based on the size, type and location of the development 
proposed. The funding secured can be used towards delivery of infrastructure set out 
on the infrastructure list.  However, the Council’s major growth proposals set out in 
the existing Core Strategy are supported by individual Section106 legal agreements 
to secure the infrastructure necessary to mitigate their impacts. As a result, the 
benefits of a CIL Charging Schedule are much reduced. The Council will consider 
whether CIL is necessary to deliver the proposals set out in the new Local Plan but 
substantive work is not programmed within the three year programme set out in this 
Local Development Scheme.  

 
Statement of Community Involvement 

 
3.9 A Statement of Community Involvement (SCI) sets out how a Council intends to 

consult and involve the community in the preparation and review of local 
development documents and in development management decisions. The 
Charnwood Statement of Community Involvement was published in January 2014. 
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The Council will consider whether to review the SCI within the three year programme 
set out in this Local Development Scheme.  

 
Neighbourhood Development Plans 
 

3.9 The Localism Act makes provisions for Neighbourhood Development Plans to be 
prepared. More commonly referred to simply as Neighbourhood Plans, they are a 
community-led document initiated through a Parish/Town Council or Neighbourhood 
Forum and ultimately adopted by the Council as part of the development plan.  

 
3.10 A number of parishes have or are in the process of producing Neighbourhood Plans. 

The Council provides support to Neighbourhood Forums to help them prepare these 
plans and will work with Town and Parish Councils and other designated groups to 
accommodate this work within the existing and emerging policy framework. This 
Local Development Scheme does not prescribe a timetable for those documents as 
they are led by the appropriate Neighbourhood Forum and not Charnwood Borough 
Council.  However, within the three year period covered by this Local Development 
Scheme significant work is anticipated for at least three Neighbourhood Plans for 
Rearsby, Sileby and The Wolds Villages. These plans have the potential to join the 
Neighbourhood Plans for Thurcaston and Cropston, Barrow upon Soar, and, 
Thrussington as being ‘made’ by the Council and forming part of the development 
plan for the relevant parish area. 

 
 

4. Project Management and Resources 
 
4.1. The Local Plan is managed day to day by the Group Leader of the Plans, Policy and 

Place Making Group under the direction of the Head of Planning and Regeneration. 
The Local Development Framework Project Board (LDF Board) provides oversight 
and is made up of the Chief Executive, the Strategic Director for Housing, Planning & 
Regeneration and Regulatory Services, the Lead Cabinet Member for Planning, 
Inward Investment and Tourism and the Leader of the Council. 

 
4.2. The Planning Policy Team provides the bulk of the Council’s resource to progress the 

Local Plan but specialist expertise is drawn from across the Plans, Policies and 
Place-making Group and elsewhere across the Service when required.  The close 
relationship between the Local Plan and the Council’s corporate priorities allows 
additional support to be drawn from across the Council on specific corporate 
activities. 

 
4.3. Budgetary provision is sought on an annual basis based on the Service Delivery Plan 

and Local Development Scheme programme. Specific costs relating to the 
submission of documents and the Examination process are identified in the Council’s 
Medium Term Financial Plan. 

 
4.4. The challenge of delivering growth is recognised.  The Council is delivering the Local 

Development Scheme in a project managed environment, supported by appropriate 
resources.   
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5. Risk Assessment 
 
5.1. An assessment has been carried out of the factors that could affect the ability of the 

council to deliver the Local Plan in accordance with the indicated programme. 
Actions to manage these risks have been identified. 

 

Risk Identified Likelihood/Impact Management Action 

Programme 
slippage 

Medium/Medium 
The Council is expected to meet 
the milestones in the Local 
Development Scheme. Failure to 
deliver against the key milestones 
will be damaging to the reputation 
of the local planning authority and 
the absence of up to date planning 
policies will hamper the realisation 
of the Council’s vision and lead to 
unplanned developments in the 
Borough.  The deadlines for 
preparing the Local Plan are very 
challenging given the emphasis on 
community engagement and the 
potential for development industry 
interest. 

The Local Development 
Framework Project Board 
will carefully monitor 
progress and give priority 
to achieving the key 
milestones set out in the 
Local Development 
Scheme. 

Staff resources Low/High 
The Planning Policy Team 
currently has a stable and 
experienced staff resource. 
However, staff changes will impact 
on the production of the local plan.  

Ensure that sufficient staff 
resources with the 
necessary experience and 
expertise are available for 
the production of the local 
plan, supplementary 
planning  documents and 
manage competing work 
priorities utilising agency 
resources as required 

Financial 
resources 

Low/High 
Sufficient financial resources are 
required to prepare the local plan 
and supplementary planning 
documents including for 
consultancy support, consultation 
and the examination process.  

Ensure the Local 
Development Scheme 
informs the council’s 
Medium Term Financial 
plan. 

Competing work 
priorities 

High/Medium 
The Planning and Regeneration 
Service is involved in a wide range 
of spatial policy work. Work to 
implement the Core Strategy, 
engage and support the Strategic 
Growth Plan, Neighbourhood 
Plans and any major unplanned 

The high priority of the 
Local Plan is recognised 
and at certain times other 
work will have to take a 
much lower priority. Where 
this is not possible 
consideration is given to 
outsourcing work to other 
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Risk Identified Likelihood/Impact Management Action 

developments will weigh heavily on 
staff resources especially with 
respect to appeals. 

local planning authorities 
or consultants. 

Level of public 
interest cause 
delays 

Medium/High 
Public interest in the Local Plan 
has been high during previous 
consultations 

Resources are drawn from 
across the Planning and 
Regeneration Service at 
appropriate times to 
ensure representations are 
dealt with. 

Lack of capacity 
of statutory 
agencies to 
respond and/or 
engage 

Low/High 
Decisions taken nationally to 
change the resources of statutory 
agencies, and their capacity to 
manage local plan consultations 
and other work, may cause delays 
to the programme 

The Local Development 
Scheme provides forward 
notice of the council’s 
Local Plan programme. 
Maintain contact with key 
agencies to minimise 
prospect of slippage 

Change in 
national 
policy/legislation 

Medium/High 
Changes to the statutory process 
or new substantive policy which 
affects the content and direction of 
local policy preparation and 
decisions may cause delays to the 
programme. 

The Council will carefully 
monitor new policy and 
legislation and give priority 
to managing any impacts 
on the key milestones set 
out in the Local 
Development Scheme 

Slippage in 
strategic 
evidence/planning 
or Duty to 
Cooperate 
Matters 

Medium/High 
Strategic evidence for homes, jobs 
and transport will help define the 
relationship between Charnwood 
and the wider housing market area 
and the role of the Charnwood 
Local Plan. Any delays to this 
strategic work may cause Duty to 
Cooperate issues and cause 
delays to the programme.   

The Council will be 
represented in this 
strategic work and will 
carefully monitor and give 
priority to managing any 
impacts on the key 
milestones set out in the 
Local Development 
Scheme. A Statement of 
Common Ground is 
currently being prepared 
with the other authorities in 
the HMA. 
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6. Programme Chart 
 
 
 

J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D

Approval of New Local Development Scheme

New Local Plan

KEY:

Draft Local Plan

Pre-Submission

Submission

Inspector's Report Published

Adoption

2021

Charnwood Local Development Documents

2019 2020
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Appendix A: 
Charnwood Local Plan and Supporting Documents 
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Appendix B: Local Plan Profile 
 

Overview 

Title Charnwood Local Plan 

Role and content Sets out the strategic policies to deliver the Council’s vision 
for Charnwood up to 2036 within the strategic framework set 
by the Strategic Growth Plan 2011 - 2050 
 
Addresses the spatial implications of strategies prepared by 
other key bodies including the Strategic Growth Plan for 
Leicester and Leicestershire to be prepared jointly by the local 
authorities for the area. 
 
Identifies land use sites needed to meet development needs 
to 2036. 
 
Sets out specific criteria against which planning applications 
will be considered. 
 
Provides land use designations for the protection and 
management of natural resources. 
 
Includes a proposals map on ordnance survey base to identify 
specific policies and proposals for development or use of land. 

Coverage Borough wide 

Status Development Plan Document 

Chain of Conformity In accordance with legislation, case law and national planning 
policies. 

 
 

Timetable 

Start April 2016 

Scoping and Issues 
(Regulation 18) 

July/August 2016 

Draft plan consultation July 2019 

Publication 
(Regulation 27) 

February 2020 

Submission 
(Regulation 30) 

June 2020 

Examination hearings August 2020 

Adoption and 
publication of the DPD 

November 2020 

 
 

Management arrangements 

Organisational Lead Head of Planning and Regeneration Services 

Lead officer Group Leader Plans, Policies and Place-making 

Management LDF Project Board; Cabinet and Full Council; Growth Advisory 
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Arrangements Group 

Resources required Charnwood Senior & Core Management Team; Planning and 
Regeneration Service; Housing Service; Neighbourhood 
Services; Open Space and Waste Service; Leisure and 
Culture Service; Finance and Property Services; Strategic 
Support Service; Leicestershire County Council including 
Highway Authority and Education Authority; Leicester City 
Council including Highway Authority and Education Authority. 

Community and 
Stakeholder 
involvement 

Parish and Town Councils, partner organisations, and others 
as identified in the Regulations and the Statement of 
Community Involvement. 

Monitoring and review Annual Monitoring Report 
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Appendix C: 
Glossary of Terms 

 

Annual Monitoring Report (AMR) An annual document that reports the progress 
made on plan preparation compared to the Local 
Development Scheme and the delivery of local 
plan policies including housing and employment 
delivery.  

Core Strategy A statutory planning document setting out the 
spatial vision and strategy for the Borough 
including key policies, proposals and strategic 
allocations to deliver the vision. 
 

Development Plan Document (DPD) Statutory documents prepared by the local 
planning authority with rigorous community 
involvement and consultation. They are subject 
to an examination in public by an independent 
Planning Inspector appointed by the Secretary 
of State.  
 

Development Plan Any adopted Development Plan Documents 
make up the Development Plan.  Under the 
Planning Acts the Development Plan is the 
primary consideration in deciding planning 
applications. 
 

Local Development Framework (LDF) A binder of documents that provide the planning 
policies for the area. 
 

Local Development Scheme (LDS) A document that outlines the Council’s three 
year programme for preparing the Local 
Development Framework. 
 

Local Plan The plan for the future development of the local 
area, drawn up by the local planning authority in 
consultation with the community. In law this is 
described as the development plan documents 
adopted under the Planning and Compulsory 
Purchase Act 2004. Current core strategies or 
other planning policies, which under the 
regulations would be considered to be 
development plan documents, form part of the 
local plan. The term includes old policies which 
have been saved under the 2004 Act.  

Neighbourhood Development Plan The Regulatory title for a planning document 
which may be initiated and prepared by Parish 
and Town Councils or Neighbourhood Forums. 
Following robust consultation, independent 
examination and a local referendum they 
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become ‘made’ (essentially adopted) by the 
Council as part of the statutory development 
plan. They are generally referred to as 
Neighbourhood Plans and must be prepared in 
general conformity with the Local Plan. 
 

Spatial planning A more comprehensive approach to town 
planning than simple ‘land-use’ planning, it 
coordinates the development and use of land 
with other policies and programmes to benefit 
places and how they function. 

Statement of Community Involvement 
(SCI) 

A document outlining the approach of the 
authority to involving the community in preparing 
planning policy and considering significant 
planning applications. 
 

Strategic Growth Plan A non-statutory planning document that sets out 
the spatial planning framework for Leicester and 
Leicestershire.  

Supplementary Planning Documents 
(SPD) 

Documents that provide guidance on how to use 
and interpret planning policies when developing 
proposals or taking decisions. 
 

Sustainability Appraisal (SA) An appraisal of the social, economic and 
environmental implications of a strategy, policies 
and proposals.  Will ensure that proposals 
contribute to the achievement of sustainable 
development. 
 

Sustainable development Meeting our own needs without prejudicing the 
ability of future generations to meet their needs. 

 




